
2009
2010
Feb
Mar
Apr
May
Jun
Jul
Aug
Sep
Oct
Nov
Dec
Jan
Feb
Mar
Apr
1 Desire
• Stakeholder interviews
• Plan and policy reviews
• Subarea open houses
2 Discovery
• Data collection
• Existing and future conditions analysis
3 Design
• Charette
• Identify and evaluate land use and transportation alternatives
4 Discussion
• Public review and input on alternatives
• Testing and refinement of alternatives
5 Documentation
• Prepare TSP and corridor plan
Public Outreach
P
Open House
P
Design Workshop
(Targeted stakeholder outreach)
P
P